

	<b>(A)</b>	Name	Duration	Start	Finish	Predecessors
1		Learning Made Easy	46 days	5/23/19 8:00 AM	7/25/19 5:00 PM	
2		Initiation	6 days	5/23/19 8:00 AM	5/30/19 5:00 PM	
3		Stakeholder identification	1 day	5/23/19 8:00 AM	5/23/19 5:00 PM	
4		Select Project Manager	1 day	5/24/19 8:00 AM	5/24/19 5:00 PM	3
5		Develop Project Charter	2 days	5/27/19 8:00 AM	5/28/19 5:00 PM	4
6		Approval of project charter	1 day	5/29/19 8:00 AM	5/29/19 5:00 PM	5
7		Review Project charter	1 day	5/30/19 8:00 AM	5/30/19 5:00 PM	6
8		Planning	14 days	5/31/19 8:00 AM	6/19/19 5:00 PM	2
9		Develop scope statement	1 day	5/31/19 8:00 AM	5/31/19 5:00 PM	
10		Develop Requirement Management p	1 day	6/3/19 8:00 AM	6/3/19 5:00 PM	9
11		Develop the project plan	3 days	6/4/19 8:00 AM	6/6/19 5:00 PM	10
12		Develop requirement traceability matrix	1 day	6/7/19 8:00 AM	6/7/19 5:00 PM	11
13		Develop time management plan	2 days	6/10/19 8:00 AM	6/11/19 5:00 PM	12
14		Develop cost management plan	2 days	6/12/19 8:00 AM	6/13/19 5:00 PM	13
15		Develop project management plan	1 day	6/14/19 8:00 AM	6/14/19 5:00 PM	14
16		Develop quality management plan	1 day	6/17/19 8:00 AM	6/17/19 5:00 PM	15
17		Approval of all plans	2 days	6/18/19 8:00 AM	6/19/19 5:00 PM	16
18		Execution	15 days	6/20/19 8:00 AM	7/10/19 5:00 PM	8
19		Designing of layouts	2 days	6/20/19 8:00 AM	6/21/19 5:00 PM	
20		Login Screen	3 days	6/24/19 8:00 AM	6/26/19 5:00 PM	19
21		Database setup	3 days	6/27/19 8:00 AM	7/1/19 5:00 PM	20
22		API setup	2 days	7/2/19 8:00 AM	7/3/19 5:00 PM	21
23		Creating an API for login	1 day	7/4/19 8:00 AM	7/4/19 5:00 PM	22
24		Desgin of Home screen	2 days	7/5/19 8:00 AM	7/8/19 5:00 PM	23
25		Implementation of Javascript	2 days	7/9/19 8:00 AM	7/10/19 5:00 PM	24
26		Finishing the development	2 days	6/20/19 8:00 AM	6/21/19 5:00 PM	
27		Testing	7 days	7/11/19 8:00 AM	7/19/19 5:00 PM	18
28		Unit testing	2 days	7/11/19 8:00 AM	7/12/19 5:00 PM	
29		Integration testing	2 days	7/15/19 8:00 AM	7/16/19 5:00 PM	28
30		System testing	2 days	7/17/19 8:00 AM	7/18/19 5:00 PM	29
31		User acceptance testing	1 day	7/19/19 8:00 AM	7/19/19 5:00 PM	30
32		Monitoring and Controlling	4 days	7/22/19 8:00 AM	7/25/19 5:00 PM	31
33		Looking out for bugs	3 days	7/22/19 8:00 AM	7/24/19 5:00 PM	
34		Complaint response	1 day	7/25/19 8:00 AM	7/25/19 5:00 PM	33
35		Closing	3 days	7/22/19 8:00 AM	7/24/19 5:00 PM	27





	<b>(B)</b>	Name	Duration	Start	Finish	Predecessors
36		Lessons learned documentation	1 day	7/22/19 8:00 AM	7/22/19 5:00 PM	
37		Project demo	1 day	7/23/19 8:00 AM	7/23/19 5:00 PM	36
38		Project submission	1 day	7/24/19 8:00 AM	7/24/19 5:00 PM	37

Decourse Names			26 N	Лау 19		2 .	lun 19		9 .	Jun 19	)		16	Jun 19		23	Jun 19	9	(	30 Jı	un 19		7.	ul 19	
Resource Names	M T	N T F	SSN	//ay 19 // T  W 1	T F	s s	M T V	V T F	s s	МТ	WT	F S	S	M T V	V T F	s s	МТ	W T F	s	SM	I T V	V T F	s s	M T V	N T F
								Learn	ing Ma	de Fa	sv - n	age5													

14 Jul 19	21	Jul 1	9		28	Jul 19	9		4.	Aug 1	19		1.	1 Aug	19		1	8 Aug	g 19		2
14 Jul 19 S S M T W T F	s s	M	W T	F	s s	M T	WT	F	s s	MT	-  w -	ΓF	s s	M T	· WT	F	SS	S M	T W T	FS	S
		Y																			
		Y	Ь																		
			Y																		
						1.5	ornin -	. \ / ~ -	40 F-	0) (	2025	2									
						Le	arning	j iviac	ıe ⊨a	sy -	page	0									